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MI Shutdown report
D. Capista  5/5/06

• Continued vacuum repairs in the MI8 line.

• Completed vacuum repairs at 620.

• Completed Lambertson bake at 101.

• Completed installation of large aperture quad at 521,522.

• Began Lambertson and beam pipe bake at 521, 522

• Completed installation of the MI10 kicker cooling system.

• Began installation of large aperture quad at 321.

�

○ Report

Power Supply Startup

○ Startup Schedule

• Current status of start-up (Capista)
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□ Clear bus and hipot
□ Main

� Power Supply Startup

� Beam Startup
� Startup Activities and Studies

� Establish 8 GEV beam - 6 hours
� MI8 line lattice measurements - 4 hours
� Accelerator to 120 and 150 GeV - hrs

○ Beam Startup for Users (early DRAFT)

� Tune up 8 GeV beam to Accumulator, RR and abort, 12 hrs
� Commission lattice with new wide aperture quads - 16 hours
� High field orbit smoothing (quad moves) - 16 hours  (day shift)
� Verify quad moves. Tune up for Operation - 8 hrs
� Tune up 120 Gev beam to Pbar target.. 4 hours
� Tuneup 120 Gev beam to NuMI target. 4 hours
� Tune up 150 Gev beam to and from Tevatron . 8 hours

○ Survey Level Run - dip at MI30 by 6mm.  Still lots of analysis needed to be done.

○ (WOB - IOB)/IOB vs current.
○ Relative strength between WQB and IQB.

• WQB update (Weiren)

○ Two collimators plus marble mask
○ MI836 and MI838
○ Vertical and Hoirzontal BPMs
○ Loss monitor (upstream of Mask,on Wall) 

• MI-8 Collimator status and plans (Bruce)
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